


1.  Incident Name 2.  Date Prepared 3.  Time 
Prepared UNIT LOG 

ICS 214 Kalamazoo River/Enbridge Spill 11/17/2012 1645 
4.  Unit Name/Designators 5.  Unit Leader 6.  Operational Period :  

Containment Branch Recovery    
Team 1 

Name:  Dan Capone  & Joe 
Victory (START/US EPA) From:   

11/17/2012 
0700 

Position:  Operations Section Chief To: 11/17/2012 
1500 

7.  Personnel Roster Assigned 
Name ICS Position DUTY CELL 

Dan Capone Operations Section Chief 
Rex Johnson Containment Branch Director 
Dan Zahner Field Team Lead /CBR-1 
  
   
 
   

8.  Activity Log  
   

Activity Area Morrow Lake Delta – E4 Boom A, B, and C Curtain Removal 
LAT  LAT  
Various Various 
(DD.MMMM) (DD.MMMM) 

OIL OBSERVED 
EXTENT OF OIL IMPACTED 
AREA   

DENSITY OF OIL /SHEEN  
Total Collection 
Points   

Total Boom 
Deployed   

 
 
 
 
Activity 
 
 
 
 
 
 
 

Weston/START CBR 1 Team Activity: 
 
Oversaw Enbridge Field Team (SWAT) work on the decommissioning and removal of the 
E-4 Containment System under the direction of Dean Sahara (SWAT). Work was 
conducted under the Fall 2012 E 4.0 Containment Removal Plan. Work began today to 
remove the half curtain from the floating boom. Removal was conducted in an upstream 
to downstream manner beginning with Boom A. 
 
Boom A 
Removed 450 feet of half curtain. The curtain was removed 25 feet at a time with 7 
SWAT members on one side of the 30 foot Enbridge boat all lifting at the same time in a 
controlled manner to minimize agitation of the sediment. There was some sediment 
disturbance around the work area but it did not appear to migrate downstream. Turbidity 
monitoring was conducted 300 feet downstream with no Trigger exceedances. Minimal 
sheen was generated during most of the curtain removal. The only area that generated 
more than a wisp or two of sheen was located approximately 50 feet from shore where a 
5’X10’ area of sheen was observed. Sweep boats responded after the curtain removal was 
completed to sweep any remaining sheen from the area. 
 
Boom B 
Removed 200 feet of half curtain. The curtain was removed 25 feet at a time with 7 



 

SWAT members on one side of the 30 foot Enbridge boat all lifting at the same time in a 
controlled manner to minimize agitation of the sediment. There was some sediment 
disturbance around the work area but it did not appear to migrate downstream. Turbidity 
monitoring was conducted 300 feet downstream with no Trigger exceedances. Minimal 
sheen was generated during most of the curtain removal. Sweep boats swept the area after 
the curtain removal was completed to sweep any remaining sheen. 
 
Boom C 
Removed 1100 feet of half curtain (100 feet from C-1 and 1000 from C-2). The curtain 
was removed 25 feet at a time with 7 SWAT members on one side of the 30 foot Enbridge 
boat all lifting at the same time in a controlled manner to minimize agitation of the 
sediment. There was some sediment disturbance around the work area but it did not 
appear to migrate downstream. Turbidity monitoring was conducted 300 feet downstream 
with no Trigger exceedances. Minimal sheen was generated during most of the curtain 
removal. Sweep boats swept the area after the curtain removal was completed to sweep 
any remaining sheen. 
 
All activities were conducted in accordance with the Fall 2012 E 4.0 Containment 
Removal Plan and went very well. 
 

 
 

Health and Safety 
Issues  

Comments 
Field notes are in CBR-3 Logbook 
 
 




